
MODAPS Status (812-819) 

l Processing Backlog 

- 1 day (Day 202) closed by GDAAC is being processed 
through Level 3 Daily products 

- 16 day for land, held for new version of PGE25 

l Downtime 

- 38 hours SGI problems on mtvsl 

3 hours routine tape recycling and database maint. 

l Overall Production 

- .8x overall (5.5 days in 7) 

l Comment 
- 64 processors operational out of 80 on mtvsl, problem escalated with SGI 



EDOS, GDAAC (8/2-819) 

l EDOS 
- Problems over the weekend but otherwise EDOS is keeping up 

- Running close on Ampex tapes 

l GDAAC 

- Waiting on Cloud Mask from Day 200 from GDAAC 

- 17 days remain open at GDAAC (80% or more complete) and will 
be added to backlog at MODAPS after DAAC closes them and 
completes processing 

- 7 days dropped (Days 193499) per PI reps 

l These -1 a week with problems in EDOS 

l Currently 193 (86%), 195 (92%) other days dropped were 40% 


